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Date of Report: 2nd Quarterly Report - March 31, 2020 

Contract Number:  693JK31910004POTA 

Prepared for: DOT PHMSA and OTD Co-funders 

Project Title: Subsurface Multi-Utility Asset Location Detection 

Prepared by:  Gas Technology Institute (GTI) 

Contact Information:  Dennis Jarnecke, djarnecke@gti.energy  847-768-0943 

For quarterly period ending:  March 31, 2020 

 

 

 

1: Items Completed During this Quarterly Period: 

 
Item 

# 

Task 

# 

Activity/Deliverable Title Federal Cost Cost Share 

7 8 2nd Quarterly 
Status Report 

Submit 2nd quarterly report $8,890.00 $3,810.00 

 

 

 

2: Items Not-Completed During this Quarterly Period: 

 
3 2 Marker and Locator 

Technology 
Optimization 

Analyze optimized electronic pipe 
markers and housing. Purchase, 
qualify, and scale up marker molds 
for testing and integration process 
with the PE pipe manufacturer 

$207,625.00 $253,953.00 

4 3 Attachment and 
Manufacturability 
Method 
Evaluation and 
Optimization 

Review and evaluate pipe attach 
process options and integration with 
current pipe manufacturing methods. 

$115,500.00 $187,361.00 

5 4 ILPP, Marker, and 
Marker 
Attachment Testing 

Short-term lab testing of ILPP samples $20,065.00 $0.00 

6 5 Utility Training, 
Guidelines, & 
Installation of ILPP 

Identify utility installations along with 
installation plans 

$26,613.00 $20,736.00 
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3: Project Financial Tracking During this Quarterly Period: 
 

 

Quarterly Payable Milestones/Invoices – Contract #693JK31910004POTA 
 

4:  Project Technical Status – 
 

▪ [Items #3 - 6] Task 2, 3, 4, & 5 deliverables have not been completed during the 

2nd Quarter. 

o The team is still holding discussions with a pipe extrusion company to 

participate in the ILPP project.  Specifically, to assist with the tag 

attachment method in a manufacturing environment. 

o GTI put a contract in place with a consultant (former Technical Director 

at Performance Pipe) to assist with the participation by a PE pipe extruder  

o GTI is still finalizing the subcontract with partner 3M 

 

▪ [Item # 7] Task 8 deliverable due in the second quarter completed 

o The team completed and submitted the 2nd quarterly report 

 

 

 

 



   

 

5: Project Schedule –  

 
Task Task Description Q1 Q2 Q3 Q4 Q5

1 Project Scoping

2 Marker and Locator Technology Optimization

3 Attachment Method Optimization

4 ILPP, Marker, and Marker Attachment Testing

5 Utility Installations of Intrinsically Locatable Plastic Pipe

6 Data Analysis and Reporting

7 Project Management

Planned Activity

Completed Activity  


